
PMP/PgMP Content  recommend sample plans be included for 
different scope projects and programs as well as for organizations to 
facilitate application and use – reducing the workload and improving 
understanding.  Response:  BP team will review and respond. 

There should be a link to this information in the flowchart descriptions 
previously discussed that apply to PMP or the PgMP.   Response:  USACE 
PMBP Business Process flowchart being revised to show linkage. 

There should be specific milestone activities as well as a minimum work 
break structure required for upward reporting.   Response:  Upward 
reporting is a by-product of day-to-day work management.  The only 
milestones that will be included are those needed to manage work. 

 

Scope 

This reference document describes the content of the Project Management Plan 
(PMP)/Program Management Plan (PgMP). Some elements of the PMP may be duplicated 
from project to project, especially for similar or small projects. This document also 
provides the level of detail requirements for loading and maintaining data in P2 for current 
and future years projects and programs. The data is used in analyses of workload and 
resource requirements by PM’s, PgM’s, Resource Providers, MSC’s, and HQUSACE. It 
is also used in manpower requirements development. Terminology used in the past for 
describing this data included outyear, hard, soft, unknown and unfunded. These terms 
have been rendered unusable in the current business processes due to the many 
differences assigned to their definitions across the functional areas. 
Distribution 

Project Delivery Team (PDT) 
Project Manager (PM) 
Program Manager (PgM) 
Resource Provider(s) 
Budget Office(r) 
Resource Management Office 
Major Subordinate Command (MSC) 
Headquarters (HQUSACE) 
Ownership 

The BP/P2 Program Office is responsible for ensuring that this document is necessary 
and that it reflects actual practice. 
PMP Minimum Content   

This memorandum What memo?  Response:  Reworded.  See master document. defines 
the minimum requirements for Project/Program Management Plans (PMP’s/PgMP’s). 



The PMP/PgMP is required to provide the framework so that all team members can work 
together efficiently. The PMP/PgMP communicates critical project/program information 
to all interested parties. The PMP serves as a planning, execution, Response:  Rejected, 
prefer original wording communications, and quality management tool for the project. 
It encompasses all aspects, phases, and resources for the full lifecycle of a project. Define 
the full lifecycle of a project. Response:  Reworded.  See master document. The 
document records buy-in by the PDT. The following items comprise the PMP/PgMP:  

a. Project Requirements Statement; describes customer’s need for the project. 
b. Team Identification; refer to Team Establishment[PROC1008]. 

c. Scope (project definition, objective, identification of customer(s) and 
stakeholder(s), description of services to be provided, key products, authority, location, 
unique customer requirements stored within P2 as notebook items or other features). 
Refer to Customer Scope Definition[PROC1007].   Should perhaps include applicable 
restraints as part of project scope and funding, not just authority – key outlines of 
what is and isn’t permissible by law, regulation, public policy.   Response:  See 
Customer Scope Definition, step 7. 

 
d. Funding (sources, available budget, customer requirements for 

requesting/receiving funds and reporting of expenditures, resource estimates).  
e. Schedule (NAS Schedule in P2, continuously maintained to show actual 

completion status and show how schedule will be progressed). Refer to Activity 
Development[PROC1010] and Project Execution and Control[PROC1017]. 
Should the reference to “NAS schedule in P2”  refer to P3e?      Response:  
Reworded. See master document. 

 
Since P2 contains only 10% of the military project dollars (90% is 
construction and “is updated and progressed via RMS”), why then is not 
RMS keeping the actual completion as the primary interface with P3e during 
construction (the document describes no P3e to RMS interface)?  If P3e is the 
overarching NAS, is not the statement about a NAS being inside P2 
incorrect?  Why is RMS mentioned 7 times whereas P2 is mentioned 202 
times?  They should at least get equal billing.  A reader might get the 
impression that the Oracle Corp wrote this document.  Response:  This is a 
living document & may need to be changed after evaluation. 
  

f. Work Breakdown Structure (WBS). Compartmentalization and decomposition 
of work. Explain?   Response: Reworded.  See master document.  

g. Project Quality Control Plan and Objectives (customer expectations, applicable 
Quality Management Plans, criteria and regulations) Refer to Quality 
Management Plan[REF1024]. 

h. Acquisition Strategy. Refer to Project Delivery Acquisition 
Strategy[PROC1020].  

i. Risk Analysis. Refer to Risk Management Plan[REF1023]. 
j. Change Management Plan[REF1025] (Schedule/cost risk analysis, how cost 

growth and other changes to the plan will be approved, what changes require 
customer re-approval). Refer to Change Management[PROC1004] . 



k. Communications Strategy (how the team will communicate with the 
customer(s) and each other, customer's requirements for status reporting). Refer 
to Communications Plan[REF1022]. 

l. Closeout Plan. Refer to Activity/Project Closeout[PROC1019]. 
m. Approvals. Refer to PMP Approval[PROC1018] . Page includes signatures of 

the PM and the customer(s). 
Prior to the final approval identified in m. above, this draft PMP will be identified as 
“What If?” in P3e.  Clarify the meaning of the sentence.  What does “What if?” 
mean?     Response:  Reworded.  See master document. This is a version type in P3e.  
PMP Minimum Level of Detail 

General Criteria 

For any project in P2, the timeframe included in the schedule must include the current 
fiscal year (CFY), and either five successive fiscal years (BY thru BY+4) or project 
completion. Military projects should always include the schedule/resource 
requirements for the entire life of the project through the warranty period.  Not give 
the option of “either five successive years or project completion.”  Response:  
Sentence deleted in master document. 
At a minimum, the resources/expense types included in activities for each fiscal year 
must include labor (LABOR), contracts (AESVCS, CONSTSVCS, OTHCONSVC), 
and/or work by other Federal agencies (WKBOTHFED). Does not provide enough 
detail for budgeting purposes if PMP is to be used for that purpose.  Must include 
other in-house costs and work by other Corps.  Response:   Sentence deleted in master 
document. 
 
 

Project or program representing a block of unknown work  How is this unknown work 
defined and who defines it?  This must be described in this document/process.  IRP 
should be changed to DERP.  Response:  Reworded.  See master document. Unknown 
program level work is defined in glossary.  Changed IRP to HTRW. 

This includes, but is not limited to, Congressional Adds (CW or MILCON programs) for 
BY thru BY+4, Support Services budgets for BY thru BY+4, military reimbursable for 
CFY thru BY+4, and IRP for BY thru BY+4. 
 
Funding for accomplishing PMP/PgMP development for this type of work will come 
from Indirect or Coordination Funds (CAP). Even for direct  appropriations funded 
work? Response:  Reworded.  See master document. 
 
The Customer Scope Definition[PROC1007] will be an effort dealing with very general 
information based on experience for programmatic level projects and information from 
existing customers for future projects with incomplete scopes. It can also include a group 
of services provided by a support organization.  
 



The PDT for projects/programs at a high level What is high level?  Response:  
Reworded.  See master document. will consist typically of Division Chiefs, Account 
Manager(s), and Program/Project Managers. 
 
Activity Development can be as simple as a single activity representing a given fiscal 
year for a specific program, but may be more detailed if that information is available. 
 
Resource Estimate Development for projects/programs at a high level will be at the 
Division level (Construction, Engineering, Planning, Real Estate, PPMD, etc.) for the 
entire timeframe. Again, if greater detail is available, it should be used. Recommend use 
of the FORCON model   Response:  BP team will review and respond. 
 
The acquisition strategy represents the best estimate on method of accomplishment, 
whether it be in-house, A-E, construction, etc. This information will be used to develop 
the future need for task/delivery order type contracts including: AE IDIQ contracts, 
Construction IDIQ contracts, MATOC, POCA, or other multi- task/delivery order type 
contracts representing contract capacity. Needs to include reference to the Small 
Business program and goals.  This is public law and must be addressed in ALL of 
our acquisitions over $10,000.   Response:  See Project Delivery Acquisition Strategy 
process. 
 

Projects with activities beyond the CFY 

This includes, but is not limited to, existing CW, MIL, HTRW projects with phases 
extending beyond CFY. 
 
Funding for accomplishing PMP development will primarily come from Project funds, 
but can in some instances come from Indirect and Coordination Funds(CAP) Verify that 
this is OK for SFO work.  Response:  Sentence deleted in master document. 
 
The Customer Scope Definition will be developed based on specific customers’ defined 
requirements for specific function level products. 
 
The PDT members will consist of personnel from the lowest organizational level as 
function requirement merits. Needs clarification.   Response: Reworded.  See master 
document. 
 
Minimum specific activities will be developed for products through current phase or 
BY+1 whichever timeframe is longer, and in FY time blocks beyond that point. Specific 
military projects will be scheduled thru completion. Activity templates should be used to 
the maximum extent practical. 
 
Resource Estimate Development will at a minimum be to the Lowest Organizational 
Level for current phase or to BY+1 whichever timeframe is longer, Technical Division 
level beyond that point. Recommentd use of the FORCON Model   Response:  BP 
team will review and respond. 



 
Project Delivery Acquisition Strategy: Task/delivery Orders and specific contract types 
with dates and costs required for accomplishing activities. 
 

Projects intended to expend CFY funds which cannot be immediately started 

This includes projects with unsigned agreements, no authority or guidance to use existing 
funds, or does have agreement/authority but funds have not been appropriated/received. 
 
Funding for accomplishing PMP development will come from project funds (earlier 
phase), Indirect, or Coordination Funds (CAP). 
 
The Customer Scope Definition[PROC1007] will be developed based on specific 
customers’ defined requirements for specific function level products. 
 
The PDT members will consist of personnel from the lowest organizational level as 
function requirement merits. Needs clarification  Response:  Reworded.  See master 
document.  
Minimum specific activities will be developed for products through current phase or 
BY+1 whichever timeframe is longer, and in FY time blocks beyond that point. Specific 
military projects will be scheduled thru completion. Activity templates should be used to 
the maximum extent practical. 
 
Resource Estimate Development will at a minimum be to the Lowest Organizational 
Level for current phase or to BY+1 whichever timeframe is longer, Technical Division 
level beyond that point. Recommentd use of the FORCON Model   Response:  BP 
team will review and respond.  
 
Project Delivery Acquisition Strategy: Task/delivery Orders and specific contract types 
with dates and costs required for accomplishing activities. 
 

Active projects 

This will include programs or projects with signed agreements (where applicable), 
authority and guidance to use existing funds, and funds have been approved and are 
available. 
 
Funding for accomplishing PMP development will come from project Funds 
The Customer Scope Definition will be developed based on specific customers' defined 
requirements for specific function level products. 
 
The PDT members will consist of personnel from the lowest organizational level as 
function requirement merits. needs clarification.  Response:  Reworded.  See master 
document. 
 



Minimum specific activities will be developed for products through current phase or 
BY+1 whichever timeframe is longer, and in FY time blocks beyond that point. Specific 
military projects will be scheduled thru completion. Activity templates should be used to 
the maximum extent practical. 
 
Resource Estimate Development will at a minimum be to the Lowest Organizational 
Level for current phase or to BY+1 whichever timeframe is longer, Technical Division 
level beyond that point. Recommend use of the FORCON Model   Response:  BP team 
will review and respond. 
 
Project Delivery Acquisition Strategy: Task/delivery Orders and specific contract types 
with dates and costs required for accomplishing activities. 
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